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B.2 Modify contract to obligate funds (DOE action). As Required BMA S L

B.3 Modify Table B-1 as Required by Equitable Adjustments (DOE Action) As Required CO S S S L S S S

C.1
Verify compliance with the last paragraph of section which states: 
"Contractor fee is at risk if the scope of work is not performed as agreed." 
(DOE Action)

As Required CO S S S S L S S S S S

C.2(a)(1) Perform planning based on requirements, interfaces, endpoint targets and 
performance objectives As Required AMO S S L S S S S S

C.02(a)(2)(a) Complete and maintain an integrated life-cycle baseline which reflects 
technical scope of work specified in the Contract. 04-Oct-00 AMIC S S S L S

C.02(a)(2)(b) Complete and maintain an integrated life-cycle baseline which reflects 
project/program schedules with critical paths identified. 04-Oct-00 AMIC S S S L S

C.02(a)(2)(i) The Contractor shall develop and use a Work Breakdown Structure (WBS), 
which will align with the DOE-ORP WBS. 30-Sep-01 AMIC S S S L S S

C.02(a)(2)(ii)
Systems Engineering Management Plan - Describe approach to systems 
engineering in a Systems Engineering Management Plan as required in 
Section J, Appendix E.

30-Aug-01 AMSR S L S S S

C.02(a)(2)(iii) Risk Management Plan - Describe approach to risk management in the 
Risk Management Plan as required in Section J, Appendix E. 15-Apr-01 AMIC S S S L S

C.2(a)(2) (vii) Provide operational and constructability reviews for WTP design and 
permitting As Required AMPD L S S S S

C.02(a)(2)(ix)-1
Revise the existing RPP Baseline to reflect changes made by this Contract 
and work with the WTP contractor and DOE-ORP to resolve schedule 
discrepancies.

15-May-01 AMIC S S S L S S S

C.02(a)(2)(ix)-2
The revised baseline shall promote understanding of logical sequence of 
major DOE-ORP, WTP, and TFC activities and identify all major interfaces 
between performing organizations.

15-May-01 AMIC S S S L S S S S

C.02(a)(2)(ix)-3

The revised RPP Baseline shall contain a level of detail similar to that in the 
Expanded Management Summary Schedule, Revision 0, and be consistent 
with WTP Contractor Deliverables 1.2 and 1.5 of Contract No. DE-AC27-
01RV14136.

15-May-01 AMIC S S S L S S S

C.02(a)(2)(ix)-4 Integrate updated WTP construction and operations schedule into the RPP 
Baseline, resolve all logic flaws and deliver revised RPP Baseline to ORP. 01-Sep-01 AMIC S S S L S S S

C.02(a)(2)(ix)-5 The RPP Baseline will be maintained, revised, and updated, if needed, 
annually. 01-Sep-01 AMIC S S S L S S S

C.02(a)(2)(ix)-6
The Contractor shall provide the supporting TFC baseline package to DOE-
ORP each year on March 1st, fully integrated with the WTP contractor and 
supporting other Hanford contractor baseline packages.

01-Mar-02 AMIC S S S L S S S

C.02(a)(2)(ix)-7 Provide to DOE-ORP the appropriate allocation of funds for the next fiscal 
year by PBS and by line item. Annually on 12-15 BMA S S S S S S L

C.02(a)(2)(c) Complete and maintain an integrated life-cycle baseline which reflects a 
validated cost profile based on a resource-loaded schedule. 04-Oct-00 AMIC S S S L S S S
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C.02(a)(3)
DOE-ORP must approve the baselines and the supporting documentation 
before the Contracting Officer authorizes the commencement of work. 
(DOE Action)

As Required BMA S S S S S S L

C.02(b)(5)
Provide to DOE via a computerized file, periodic accounting entries 
regarding government property acquisitions, dispositions, and monthly 
depreciation charges.

Monthly BMA L

C.02(c)(6) Diversity Plan - Submit updated revision to the Diversity Plan, as set forth in 
Section J, Appendix G, to ORP and update annually. Annually on 2-1 BMA S S S S S S L S S

C.02(c)(7)
Internal Audit Plan - An updated revision to the Internal Audit Plan as set 
forth in Section J, Appendix E, shall be submitted to ORP and updated 
annually.

Annually on 6-15 BMA L

C.02(d)(1)(ix)
Update Authorization Agreements (AA’s), developed in accordance with 
ISMS, annually or as required by changing conditions or contractor 
requirements.

30-Jun-02 AMSQ S S S L

C.02(e)(2)(I) Recommend to DOE-ORP the use by the contractor of Government-owned 
assets As Required AMIC L S S

C.02(g) Participate in DOE-ORP external/internal communications program As Required CO S L S

C.02(g)(5) Respond with information as requested by DOE-ORP in support of 
Freedom of Information Act and/or Privacy Act requests As Required CO L S

C.03(a)(1)(i) Provide a basis for the recommended removal of all tanks from the Watch 
List established by Public Law 1010-510, Section 3137. 30-Jun-01 AMO L S

C.03(a)(1)(iii) The criteria and milestones in the Interim Stabilization Consent Decree 
shall be met. 30-Sep-01 AMO L S S

C.03(a)(1)(iv)(B)(p01) FY01 - Provide technical basis to close Flammable Gas Safety issues. 30-Jun-01 AMO L S

C.03(a)(1)(iv)(B)(p02) FY01 - Adjust DST waste pH to meet operational specifications. 30-Sep-01 AMO L S

C.03(a)(1)(iv)(B)(p03) FY01 - Complete Interim Stabilization of three SST in accordance with the 
Interim Stabilization Consent Decree (ISCD), CT-99-5076-EFS. 30-Sep-01 AMO L S

C.03(a)(1)(iv)(B)(p04) FY01 - Start Saltwell pumping of 8 SSTs in accordance with ISCD. 30-Sep-01 AMO L S

C.03(a)(1)(iv)(B)(p05) FY01 - Reduce Organic Complexed Pumpable Liquids to 5% of Total 
Volume in accordance with ISCD. 30-Sep-01 AMO L S

C.03(a)(1)(iv)(B)(p06) FY01 - Submit DST System Integrity Plans and tests in accordance with 
tank integrity Administrative Orders (TIAO) 00NWPKW-1250 and –1251. 30-Sep-01 AMO L S

C.03(a)(1)(iv)(B)(p07) FY02 - Reduce SST Liquids to 18% total volume in accordance with ISCD. 30-Sep-02 AMO L S

C.03(a)(1)(iv)(B)(p08) FY02 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-02 AMO L S

C.03(a)(1)(iv)(B)(p09) FY02 - Start Saltwell pumping of 9 SSTs in accordance with ISCD. 30-Sep-02 AMO L S

C.03(a)(1)(iv)(B)(p10) FY02 - Complete Saltwell pumping of 4 SSTs in accordance with ISCD. 30-Sep-02 AMO L S

C.03(a)(1)(iv)(B)(p11) FY03 - Reduce SST liquid to 2% of total volume. 30-Sep-03 AMO L S

C.03(a)(1)(iv)(B)(p12) FY03 - Complete Saltwell pumping of 200 East Area tanks in accordance 
with ISCD. 30-Sep-03 AMO L S

C.03(a)(1)(iv)(B)(p13) FY03 - Complete Saltwell pumping of 200 West Area Tanks in accordance 
with ISCD. 30-Sep-03 AMO L S
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C.03(a)(1)(iv)(B)(p14) FY03 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-03 AMO L S

C.03(a)(1)(iv)(B)(p15) FY04 - Submit ultrasonic test reports for 4 DSTs for transmittal to 
Washington State Department of Ecology. 30-Sep-04 AMO L S

C.03(a)(1)(iv)(B)(p16) FY04 - Complete Interim Stabilization of SSTs. 30-Sep-04 AMO L S
C.03(a)(1)(iv)(B)(p17) FY05 - Complete SST intrusion prevention. 30-Sep-05 AMO L S
C.03(a)(1)(iv)(B)(p18) FY05 - Complete 242A Evaporator upgrade construction. 30-Sep-05 AMO S L S

C.03(a)(1)(iv)(B)(p19) FY05 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-05 AMO L S

C.03(a)(1)(iv)(B)(p20) FY06 - Submit DST integrity assessment report in accordance with TIAO. 30-Sep-06 AMO L S

C.03(a)(1)(iv)(B)(p21) FY06 - Submit ultrasonic test reports for 2 DSTs. 30-Sep-06 AMO L S

C.03(a)(2)(i)
Contractor shall establish F&R(s) and install the equipment needed to 
reliably deliver the proper waste feed on schedule for Phase I waste 
treatment per WTP Contract.

30-Sep-01 AMSR S L S S

C.03(a)(2)(iii) Provide direction to contractor for development of RPP flowsheet and 
planning inclusive of all major process steps and/or systems (DOE Action) As Required AMSR S L S S S S

C.03(a)(2)(iv)(B)(p01) FY01 - Submit Functions and Requirements Document for tank S-112 in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-01 AMSR S L S S

C.03(a)(2)(iv)(B)(p02) FY01 - Submit Functions and Requirements Document for tank C-104 in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-01 AMSR S L S S

C.03(a)(2)(iv)(B)(p03) FY02 - Submit Functions and Requirements Document for tank S-102 in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-02 AMSR S L S S

C.03(a)(2)(iv)(B)(p04) FY02 - Complete W-314 construction of AW, AY and AZ Master Pump 
Shutdown system. 30-Sep-02 AMPD L S S

C.03(a)(2)(iv)(B)(p05) FY02 - Complete W-211 construction of control building upgrades and AN 
Caustic Dilution System. 30-Sep-02 AMPD L S S S

C.03(a)(2)(iv)(B)(p06) FY03 - Complete S-112 Saltcake waste retrieval demonstration design. 30-Sep-03 AMPD L S S S

C.03(a)(2)(iv)(B)(p07) FY03 - Complete W-314 Construction of Phase 2 upgrades for AZ Tank 
Farm. 30-Sep-03 AMPD L S S S

C.03(a)(2)(iv)(B)(p08) FY03 - Complete W-314 Construction of Phase 2 upgrades for AY Tank 
Farm. 30-Sep-03 AMPD L S S S

C.03(a)(2)(iv)(B)(p09) FY04 - Complete W-211 Construction of AZ 101 Retrieval System. 30-Sep-04 AMPD L S S S

C.03(a)(2)(iv)(B)(p10) FY04 - Complete W-314 Construction of Phase 2 upgrades for AP Tank 
Farm. 30-Sep-04 AMPD L S S S

C.03(a)(2)(iv)(B)(p11) FY04 - Complete AP-101 Transfer pump replacement. 30-Sep-04 AMO S S L S

C.03(a)(2)(iv)(B)(p12) FY04 - Complete Cold Demonstration for Tank C-104 in accordance with 
proposed TPA M-45-00-01A change. 30-Sep-04 AMSR S L S S

C.03(a)(2)(iv)(B)(p13) FY05 - Complete S-112 Saltcake waste retrieval demonstration in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-05 AMO S S L S

C.03(a)(2)(iv)(B)(p14) FY05 - Complete W-314 Construction of Phase 2 upgrades for AN, AW, 
and SY Tank Farm. 30-Sep-05 AMPD L S S S

C.03(a)(2)(iv)(B)(p15) FY05 - Complete Project W-314 meeting TPA milestone M-43-00, 
Complete Tank Farm Upgrades. 30-Sep-05 AMPD L S S S
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C.03(a)(2)(iv)(B)(p16) FY06 - Complete S-102 Initial retrieval in accordance with proposed TPA M-
45-00-01A. 30-Sep-06 AMO S S L S

C.03(a)(2)(iv)(B)(p17) FY06 - Complete Construction of Tank C-104 retrieval system in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-06 AMPD L S S S

C.03(a)(2)(iv)(B)(p18) FY06 - Complete C-Farm upgrades to support tank C-104 retrieval. 30-Sep-06 AMPD L S S S

C.03(a)(2)(iv)(B)(p19) FY06 - Complete design of additional SST retrieval system in accordance 
with proposed TPA M-45-00-01A change. 30-Sep-06 AMPD L S S S

C.03(a)(3)(i)

Contractor shall design, procure, construct and operate infrastructure to 
enable WTP facilities to be constructed and operated per WTP contract, 
and consistent with the Interface Control Documents for infrastructure 
activities.

30-Sep-01 AMSR L S S S

C.03(a)(3)(ii)(A)(p01) Complete Infrastructure upgrades in accordance with WTP Interface 
Control Documents. 30-Sep-01 AMSR S L S S S

C.03(a)(3)(ii)(A)(p02) Provide services and utilities to support the WTP in accordance with the 
WTP Interface Control Documents. 30-Sep-01 AMSR L S S

C.03(a)(4)(ii)(B)(p01) FY03 - Submit ILAW disposal Part B permit application. 31-May-03 AMSR L S S
C.03(a)(4)(ii)(B)(p02) FY03 - Submit Canister Storage Building Part B permit application. 30-Sep-03 AMSR L S S
C.03(a)(4)(ii)(B)(p03) FY03 - Complete W-464 PSAR. 30-Sep-03 AMPD L S S
C.03(a)(4)(ii)(B)(p04) FY04 - Start W-520 ILAW disposal facility design. 30-Sep-04 AMPD L S S S
C.03(a)(4)(ii)(B)(p05) FY04 - Start W-464 IHLW storage facility design. 30-Sep-04 AMPD L S S S
C.03(a)(4)(ii)(B)(p06) FY05 - Complete IHLW failed melter transport system design. 30-Sep-05 AMPD L S S S

C.03(a)(4)(ii)(B)(p07) FY05 - Complete ILAW failed melter disposal trench and transport system 
design. 30-Sep-05 AMPD L S S S

C.03(a)(4)(ii)(B)(p08) FY05 - Complete W-464 design. 30-Sep-05 AMPD L S S S
C.03(a)(4)(ii)(B)(p09) FY05 - Start W-520 construction. 30-Sep-05 AMPD L S
C.03(a)(4)(ii)(B)(p10) FY05 - Start W-464 construction. 30-Sep-05 AMPD L S

C.03(a)(4)(ii)(B)(p11) FY06 - Complete procurement of ILAW and IHLW sample transport 
systems. 30-Sep-06 AMPD L S S S

C.03(a)(5)(ii)(B)(p01) FY02 - Submit Tank Farm Closure/Post-Closure Work Plan Update in 
accordance with proposed TPA M-45-00-01A change. 30-Sep-02 AMSR L S S

C.03(a)(5)(ii)(B)(p02) FY03 - Complete 244AR Vault stabilization. 30-Sep-03 AMO L S
C.03(a)(5)(ii)(B)(p03) FY04 - Complete 244CR Vault stabilization. 30-Sep-04 AMO L S

C.03(a)(5)(ii)(B)(p04) FY04 - Submit Tank Farm Closure/Post-Closure Work Plan Update in 
accordance with proposed TPA M-45-00-01A. 30-Sep-04 AMSR L S S

C.03(a)(5)(ii)(B)(p05) FY06 - Submit Tank Farm Closure/Post-Closure Work Plan Update in 
accordance with proposed TPA M-45-00-01A. 30-Sep-06 AMSR L S S

C.04 Contractor shall be responsible for WTP interim responsibilities for 45 days 
after WTP Award. 28-Feb-01 AMPD L S S S S

E.01(b)
The contractor shall provide and maintain an inspection system acceptable 
to the Government covering the supplies, fabricating methods, and special 
tooling under this contract.

As Required AMPD L S S S S

E.02(b) The contractor shall provide and maintain an inspection system acceptable 
to the Government covering the services under this contract. As Required AMPD L S S S S

E.03 Accomplish Acceptance for all work under contract (DOE Action) As Required CO S S S S L
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F.03(b) The Contractor's databases and reporting shall be available to DOE ORP 
no later than 10 working days after the close of the reporting period. 30-Sep-01 AMIC S S S L S S

F.03(d) and Table F-1 Report monthly Contract Funds Status indicating cumulative-to-date 
amounts for BA allotted, obligated, and committed. Monthly BMA S S S S L

F.03(e)(p01) The contractor shall provide written notification of provider or changes in 
provider to the Contracting Officer at a minimum annually. Annually on 9-30 CO L

F.03(e)(p03) Provide Monthly Critical Path Analysis Report. Monthly AMIC S S S L S
F.03(e)(p04) Provide As Required WBS Report. As Required AMIC S S S L S S
F.03(e)(p05) Provide As Required WBS Description Report. As Required AMIC L
F.03(e) and Table F-1 Provide Annually PBS Submittal Report. Annually on 5-10 BMA S L
F.03(e)(p07) Provide Monthly Performance Overview Report. Monthly AMIC S S S L S S S S S

F.03(e)(p08) Provide Monthly Integrated Planning, Accountability, and Budgeting System 
- Information System Report. Monthly AMIC L S

F.03(e)(p09) Provide Monthly Contract Funds Status Report. Monthly BMA S S S S S L
F.03(e) and Table F-1 Provide Annual Financial Statements Reporting Requirements Letter. Annually BMA S L
F.03(e) and Table F-1 Provide Annual Functional Support Cost Report. Annually BMA S L
F.03(e) and Table F-1 Provide Annually Report of Compensation. Annually BMA S L

F.03(e) and Table F-1 Provide Annually Report of Contractors Earning and Supplementary 
Compensation. Annually BMA S L

F.03(e) and Table F-1 Provide Annually Pension Plan Actuarial Data. Annually BMA S L
F.03(e) and Table F-1 Provide Monthly Property Acquisitions and Dispositions. Monthly BMA S L
F.03(e) and Table F-1 Provide Annually Fire Replacement Report. Annually BMA S L
F.03(e) and Table F-1  Provide Annually Physical Inventory Report. Annually BMA S L
G.02 The contractor shall provide periodic electronic invoices Monthly BMA S S S S S S S L S
H.01(c) Fee reallocation (DOE Action) As Required CO S S S S L
H.01(d)(1)(p2) Implement the revised WBS. 30-Sep-01 AMIC S S S L S S

H.01(d)(1)(p1)

The CV and SV as measured at Level 4 of the WBS (except for interim 
stabilization and characterization, which are measured at WBS Level 3), 
shall not exceed an unfavorable cost variance of 5% or an unfavorable 
schedule variance of 7.5%.

30-Sep-01 AMIC S S S L S S

H.01(f) Determine final earned fee (also see I.108)  (DOE Action) Annually in Dec CO S S S L S S S S

H.01(g)

SSPBIs challenge the contractor to accomplish significant and mission 
critical work activities that are in the baseline but not currently funded or 
which significantly accelerate workscope. To activate the SSPBI the 
contractor will submit a BCR.

As Required CO S S S S L S

H.01.I Allocate all Fee (DOE Action) As Required CO S S S S L S

H.02(b) The contractor shall submit to the CO at the beginning of each month, the 
provisional fee for that month. Monthly CO S S S S L S S S

H.03

The Contracting Officer shall be the only individual on behalf of the 
Government authorized to: Accept non-conforming work; (b) Waive any 
requirement of this Contract; or (c) Modify any term or condition of this 
Contract.

As Required CO L

H.07.01(e)
Contractor and DOE will agree within sixty (60) days after execution of this 
Contract extension to the appropriate reporting level at which the project 
controls system shall be predicated (the Reporting Level).

17-Mar-01 AMIC S S L S

* All DOE Actions are concurrence. Page 5 Appendix A
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H.07.01c
The Contractor shall provide the Contracting Officer with a detailed written 
description of the proposed project control system for review and approval 
within thirty (30) days after award of the Contract

17-Feb-01 AMIC S L S

H.07.02.(c) Ensure Estimatiang Methodologies comply with DOE O 430.1A (DOE 
Action) 17-May-01 AMIC S S S L S S

H.07.02(d)(2)(p1) A Risk Management Plan shall be developed that identifies the various 
internal and external risks to achieving the Baseline. 15-Apr-01 AMIC S S S L

H.07.02(d)(2)(p2)

The Risk Management Plan will include alternatives to impacts, select and 
definitize alternatives, including cost and implementation schedules for 
each alternative, and provide for routine reporting and updating of the Plan 
at least quarterly.

15-Apr-01 AMIC S S S L

H.07.02(e)
Verify Cost Account Integration, Approve use of Project Contingency (as 
required), Verify Total Value of Accounts, Understand how CHG system 
controls/measures  (ALL DOE Action)

18-May-01 AMIC L S S

H.07.03(c)(3) Resolve conflict (DOE Action) As Required CO L S
H.07.03.(b)(1) Verify adequacy of accounting system (DOE Action) As Required BMA S L
H.07.03.(b)(2) Verify cost  collection (DOE Action) Monthly AMIC L S S
H.07.03.(c)(2) Obligate all funds available annually (DOE Action) Monthly 02 BMA S L

H.07.03(c)(2)(p2)
By July 31st of each year, the Contractor shall submit a comprehensive 
analysis of total project status and cost elements of the baseline and 
projected allocations to WBS elements for the upcoming fiscal year.

Annually on 7-31 BMA S L

H.07.03(d)
Verify performance analysis techniques; Evaluate variances and impacts; 
Re-evaluate risk management plan; Verify contractor review of EAC (All 
DOE Actions)

18-May-01 AMIC S S S L S S S S S S

H.07.03 (e)(1) Contractor shall submit periodic plans and reports, with specific forms 
provided by Contracting Officer As Required CO S S S S L S S S S S

H.07.03(e)(2) Verify reporting system meets contract requirements (DOE Action) As Required AMIC S S S S L S S S S S
H.07.04(b) Maintain cognizance of baseline to ensure integrity (DOE Action) As Required AMIC L S S
H.07.04(d) Establish change control time frames 18-May-01 AMIC S S S L S S S S

H.07.04(e) An update to the baseline will be submitted consistent with provisions of 
Section C, Statement of Work. 15-May-01 AMIC S S S L S S

H.07.04(f) The Contractor shall have the right to implement the revised baseline 
subject to adjustments agreed between the parties 15-May-01 AMIC S S S L S

H.07.04c(p1)
The change control system shall track, manage, and provide for approval of 
changes in funding level as an integrated part of the overall change control 
process.

08-Jun-01 AMIC S S S L S

H.08(a)
The Contractor shall submit a Small Business Subcontracting Plan for fiscal 
year (FY) 2001, and shall submit a revision to the plan within thirty (30) days 
of the beginning of each subsequent FY of the contract period.

Annually on 11-1 CO L S

H.09 Subcontracts - Establish consent thresholds; Approve Subcontracts as 
required; Evaluate success in meeting outsourcing goal (DOE Actions) Annually CO L

* All DOE Actions are concurrence. Page 6 Appendix A
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H.09(c)(p3) The identification of core competencies shall be submitted to the 
Contracting Officer within ninety (90) days of execution of this Contract 17-Apr-01 CO S S S L S S

H.10 Withdraw work as necessary for the reasons listed in clause (DOE Action) As Required CO S S S S L S S S S S

H.11 Transfer and assign to this contract existing or future DOE prime contracts 
supporting River Protection Project work. (DOE Action) As Required CO S S S S L S S S S S

H.12 Request approval of assignment As Required CO S S S S L S S S S S

H.13(p2)

Legal Management Plan - The Contractor is authorized to continue 
operating under its DOE approved Litigation Management Plan, until the 
proposed rule becomes final and the new Legal Management Plan is 
approved.

As Required OCC L

H.15 Direct contractor during emergency (DOE Action) As Required ORP 
MGR L

H.16 Direct shutdown or initiation of emergency response due to imminent 
hazard (DOE Action) As Required AMSQ S S S S L S S

H.17 Verify compliance for payment of Performance Bonds and Payment Bonds 
(DOE Action)

During BMOP 
Review CO L S

H.18 (a) Update travel expense ceiling limitation (DOE Action) During BMOP 
Review BMA S L

H.18(b) Verify compliance with travel cost exemptions (DOE Action) During BMOP 
Review BMA S L

H.21 Verify allowable corporate home office costs/allocations    (DOE Action) As Required BMA S L

H.22(b)
Demonstrate to the CO that Earned  Value Management System meets the 
guideline referenced in paragraph (a) of this clause. (ANSI/EIA-748 
Standard.)

31-Aug-01 AMIC L

H.23 Verify financial management system meets contract requirements and 
approve any changes (DOE Action) As Required BMA S L

H.24 Verify Engineering Standards, Design Criteria, and Construction Standards  
meet contract requirements (DOE Action) As Required AMPD L S S S S

H.25 Verify contractor compliance with TPA and Consent Decree (DOE Action) As Required OCC S S S S S S S S L

H.26(f)(p1)
The Contractor shall provide DOE copies of environmental permits, 
authorizations, and regulatory approvals issued to the Contractor by the 
regulatory agencies

30-Sep-01 AMSQ S S S L

H.27
Contractor deliverables for external regulators or agencies will be provided 
to DOE at least 1 month prior to due date with comments provided by DOE 
within 10 days.

As Required CO S S S S L S S S S

H.28(p2)
The Contractor shall submit the information required by Paragraph b. of 
Section I Clause entitled “Hazardous Material Identification and Material 
Safety Data.”

30-Sep-02 AMSQ L

H.30(p1)
The Contractor shall develop and implement a company specific Quality 
Assurance Program (QAP) and submit to ORP for review and approval 
within one hundred eighty (180) days of contract execution.

15-Jul-01 AMSQ S S S L
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H.30(p2)
The Contractor shall determine within 180 days of Contract execution 
(subject to ORP approval), if a Sampling and Analytical QA standard is 
applicable.

15-Jul-01 AMSQ S S S L

H.31 Verify contractor compliance with evaluating subcontractor Environmental, 
Safety, Quality, and Health Program (DOE Action) As Required AMSQ L

H.32 Contractor shall promtly advise the Contracting Officer of any labor relations 
developments that involve the specified criteria in contract As Required CO S S S S L S

H.33 Request approval for total annual compensation paid to Key  Personnel As Required CO L S

H.34 Contractor shall provide information to assist DOE in determining the 
appropriate labor standards in accordance with the Davis-Bacon Act As Required CO L S

H.35 Contracting Officer shall obtain revised wage determination from U.S. 
Department of Labor and modify contract accordingly As Required CO L

H.36
Make available for inspection all contractor bid and proposal records 
showing rates and amounts for computing wages subject to Hanford Site 
Stabilization Agreement.

As Required CO L S

H.37(b) Submit to DOE for transmittal to the L&I, such payroll records as are 
required by the statutes. Annually on 4-30 BMA L

H.37(c) Submit to DOE or designate party the accident reports required by RCW 
Title 51, Sections 51.28.010. 30-Sep-01 AMSQ S S S L S

H.37(e) The Contractor shall be responsible for making all payments and submitting 
all reports required by RCW Title 51, Section 51.32.073 Annually on 4-30 BMA L

H.38 Contractor shall develop, plan, coordinate dissemination of information 
regarding DOE unclassified activities for public use As Required CO L S S

H.42 Request DOE approval for any lease or transfer of DOE property As Required CO L S

H.43 Contractor shall set aside at least 5% of earned fee to share with 
employees and this shall be described in procedures As Required CO L S

JB.02

Contractor’s corporate-wide policies consistently and uniformly applied 
throughout the corporations domestic operations will be summarized and 
submitted in the form of a Personnel Policies Manual applicable to this 
contract.

As Required BMA L

JB.03(d)
Alternative work weeks may be established with the approval of the 
Contracting Officer.  Submit all Proposed Alternative work weeks to the 
Contracting Officer for approval by April 1, 2001.

Annually on 4-1 BMA L

JB.04(a)(1)(p1)
Prior to each salary program year the contractor will develop and justify, in a 
manner prescribed by the Contracting Officer, a Compensation Increase 
Plan for exempt employees and one for non-exempt employees.

Annually on 5-15 BMA S L

JB.04(a)(1)(p4) The contractor shall provide a copy of the annually developed salary 
guidelines prepared for supervisors use. Annually on 8-1 BMA L

JB.04(a)(2)

The base annual salary costs for employees of the Contractor designated 
as Key Personnel are reimbursable only to the extent each such salary has 
been approved on DOE Form 3220.5, Application for Contractor 
Compensation Approval.

01-Oct-02 BMA L
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JB.04(a)(4)
The contractor shall separate salary structures containing position grades, 
classifications, and salary ranges for exempt / non-exempt, non-bargaining 
unit employees and shall be submitted to the CO in advance of costs.

As Required BMA L

JB.04(a)(4)
The Salary Structures shall be submitted to the Contracting Officer for 
review and approval in advance of incurrence of costs and no later than 
January 31, 2001.

As Required BMA L

JB.04(a)(5)(p1)
The contractor shall submit to the CO for approval an annual Overtime 
Control Plan that includes (1) An OT premium fund, (2) Controls for OT for 
nonexempt employees, and (3) Evaluation of alternatives to the use of OT.

Annually on 1-31 BMA L

JB.04(a)(5)(p4) Submit for approval any additional premium funds or plan changes based 
on mission requirements. Annually on 1-31 BMA L

JB.04(a)(6)
The Compensation Program shall contain provisions for any established 
premium payments to employees, such as overtime, shift differential and 
special qualification or certification pay.

Annually on 1-31 BMA L

JB.04(b)(1)(p1)
The initial terms and conditions of Non-Statutory Employee Benefit Plans 
as related to work under this contract shall be submitted to and approved by 
the Contracting Officer.

As Required BMA L

JB.04(b)(2)(i) The initial policy and any changes thereto which increase costs, require 
Contracting Officer approval. (Relative to Separation Pay). As Required BMA L

JB.04(b)(3) The contractor will provide a copy of FAS 106 Valuation to DOE (Relative to 
benefit plans). Annually BMA L

JB.04(c)(2)(ii)(A) Provide to DOE annual Accounting Reports and Actuarial valuations 
(relative to Pension Plans). Annually BMA L

JB.04(c)(2)(ii)(B) Provide to DOE copies of DOL Form 5500 with schedules and attachments 
(relative to Pension Plans). Annually BMA L

JB.04(c)(2)(ii)(c) Provide to DOE annual Financial Accounting Standards Board (FASB) 
Statement 87 Report (relative to Pension Plans). Annually BMA L

JB.04(d)(2) The contractor will provide DOE with annual accounting reports within 
seven months after the close of a Group Savings Plan year. Annually BMA L

JB.04(d)(2)(p2) The contractor will provide DOE a copy of IRS Form 5500 each year when 
prepared by the contractor. Annually on 6-1 BMA L

JB.04(p1)
The Contractor shall submit its Compensation Program applicable to work 
under this Contract to the Contracting Officer for initial approval by April 1, 
2001.

As Required BMA L

JC(p2)

Upon approval of an S/RID, that set of requirements is the ES&H 
directive/requirements set applicable to the facility, work/activity or project 
and supersedes the ES&H directives included in this list of directives (refer 
to current revision of S/RID).

As Required AMSQ S S S S L S

JE.01(a) The Contractor shall provide ISMS Plan. 30-Sep-02 AMSQ S S S L
JE.01(d) The Contractor shall provide an annual Internal Audit Plan. Annually on 6-15 BMA S S S L

JE.01(b) The Contractor shall provide a Systems Engineering Management Plan. As Required AMO L

JE.01(c) The Contractor shall provide a Risk Management Plan. 15-Apr-01 AMIC S S S L
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JF.01
Respond to the most recent Unicall Submittal, incorporate budget 
decisions, and include any new information for the upcoming execution 
year; ES&H Plan For Budget Execution Year.

Annually on 5-10 BMA L

JF.02 Provide a summary of the previous years ES&H performance, including the 
actual cost of implementing ES&H activities. 30-Nov-02 AMSQ S S S L S

PI.ORP-01.1a) AY tank farm upgrades for Pit AY-02A and line SN-633 backfill and new SY 
tank farm annulus ventilation exhauster. 30-Sep-01 AMPD L

PI.ORP-01.1b)

AW tank farm upgrades:  definitive design, Pit AW-B construction requires 
open pit, new cover block install, remove cover blocks from Pit AW-A, 
complete fab of nozzle seals, drain plugs, valve handles and actuators, and 
pour new cover blocks.

30-Sep-01 AMPD L

PI.ORP-01.1c) AZ tank farm upgrades:  for Pit AZ-01A, Pit AZ-02A and backfill of Lines SN-
631, SN-632, and DR-100 30-Sep-01 AMPD L

PI.ORP-01.2a) Complete Installation of the Master Pump Shutdown System. 30-Sep-02 AMPD L

PI.ORP-01.2b)
200 East Waste Transfer System upgrades:  new AZ valve pit, lines SNL-
3150 and SLL-3160 ATP (pressure boundary testing) lines SN-630, SN-
634, SN-636, and SN-637 ATPs (pressure boundary testing).

30-Sep-02 AMPD L

PI.ORP-01.3 Complete AW/AZ/AY Transfer System Phase 1 Upgrades and AN Tank 
Farm Upgrades (Phase 1 and 2). 30-Sep-03 AMPD L

PI.ORP-01.4 Complete SY Tank Farm Upgrades. 30-Sep-04 AMPD L

PI.ORP-01.5 Complete Project W-314 baseline scope and submit project construction 
completion document. 30-Jun-05 AMPD L

PI.ORP-01.6 Complete Project Cost Closure (4CS) document 30-Mar-06 AMPD L

PI.ORP-02.1
Complete AZ-101 Title II design; detail design of transfer pump, piping 
jumpers, and supporting equipment that will work in conjunction with the 
existing AZ-101 mixer pumps to deliver feed to the future processing plant.

30-Sep-01 AMPD L

PI.ORP-02.1.3S.B Submit to ORP a topical report defining basis for removal of tank 241-SY-
101 from Flammable Gas Watch List 15-Nov-00 AMSQ S L

PI.ORP-02.1.3S.C Complete construction, testing, and place system in service. 30-Sep-01 AMPD L S

PI.ORP-02.2
Complete TFC/WTP Title II design; four transfer lines from the proposed 
location of new AP valve pit interface point to the Waste Treatment Plant 
property line (interface point).

30-Sep-01 AMPD L

PI.ORP-02.3

Complete W-211 const of new AP-271 annex and existing AP-271 building 
mods (W-211-AP24-C2 package), the AZ-156 control building mods (W-
211-AN5-C2 package), and new AN caustic supply system (W-211-AN5-C3 
package).

16-May-01 AMPD L

PI.ORP-02.4 Complete AZ-101 retrieval system procurement and construction. 30-Sep-04 AMPD L

PI.ORP-02.5 Complete AN-101 retrieval system design, procurement and construction. 30-Sep-05 AMPD L

PI.ORP-02.6 Complete Construction/Procurement for AP Farm to Waste Treatment Plant 
transfer system, including pit modifications and new transfer line. 30-Sep-06 AMPD L

PI.ORP-03.1
Issue Project W-464 Project Execution Plan (PEP) and Design 
Requirements Document (DRD) and award contract for Preliminary Design 
for W-464.

02-Jul-01 AMSR S L
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PI.ORP-03.2 Submit Project W-464 Part B Application, Rev.0, to ORP in support of TPA 
Milestone M-20-056. 30-May-02 AMSR S L

PI.ORP-03.3
Submit Project W-464 Canister Storage Building Final Safety Analysis 
Report markup Preliminary Safety Analysis Report and Safety Analysis 
Report for Packaging to ORP for approval.

30-Sep-02 AMSR S L

PI.ORP-03.4 Complete Project W-464 Design. 31-Jul-04 AMPD L
PI.ORP-03.5 Design of Shielded Canister Transporter completed. 31-Dec-05 AMPD L
PI.ORP-03.6 Complete construction of CSB annex except for CSB wall breeching. 30-Sep-06 AMPD L

PI.ORP-04.01 Issue a draft FY 2001 Performance Assessment for review by DOE-HQ. 29-Mar-01 AMSR L

PI.ORP-04.02 Complete the Conceptual Design Report for Project W-520. 31-May-01 AMPD L

PI.ORP-04.03 Obtain Borehole Number 2 samples and issue a summary report on the 
samples. 27-Sep-01 AMSR L

PI.ORP-04.04 Submit Project W-520 Part B Application, Rev.0, to ORP in support of TPA 
Milestone M-20-057. 31-Jul-02 AMSQ S L

PI.ORP-04.05 Issue Project W-520 Execution Plan. 30-Sep-02 AMSR S L

PI.ORP-04.06
Submit a recommendation to ORP for preferred concept and contractor 
scope of work for transportation and disposal of IHLW and ILAW samples 
and failed High Level and Low Activity melters.

31-Dec-03 AMSR L

PI.ORP-04.07 Complete Project W-520 design (TPA Milestone M-90-09-T01). 28-Feb-05 AMPD L

PI.ORP-04.08 Submit Project W-520 Preliminary PSAR and SARP to ORP for approval. 31-Mar-05 AMPD L S

PI.ORP-04.09 Issue a draft FY 2005 Performance Assessment update for review by DOE-
HQ. 31-Mar-05 AMSR L

PI.ORP-04.10 Start Construction of Project W-520 (TPA Milestone M-90-08). 28-Feb-06 AMPD L
PI.ORP-05.1 Complete Interim Stabilization of four tanks. 30-Sep-01 AMO L
PI.ORP-05.2a) Initiate pumping of tank A-101. 12-Feb-01 AMO L
PI.ORP-05.2b) Initiate pumping of tank AX-101. 30-Mar-01 AMO L

PI.ORP-05.3 Complete initiation of pumping of all Single-Shell Tanks (except tank C-
103) listed in the Consent Decree no. CT-99-5076-EFS. 30-Sep-02 AMO L

PI.ORP-05.4 Complete pumping requirements to remove sufficient liquid from SSTs so 
that 18% or less of pumpable liquid is remaining 30-Sep-02 AMO L

PI.ORP-05.5 Complete Interim Stabilization of all SSTs (except tank C-103) listed in the 
Consent Decree no. CT-99-5076-EFS. 30-Sep-03 AMO L

PI.ORP-05.6 Complete Interim Isolation of remaining SSTs in accordance with the 
Project Plan (HNF-2358). 30-Sep-04 AMO L

PI.ORP-06.1 Install Transfer pump into tank AP-101. 30-Sep-04 AMPD L S S
PI.ORP-06.2 Obtain waste treatment plant certification samples of AZ-101. 30-Sep-05 AMPD L S S
PI.ORP-06.3 Obtain waste treatment plant certification samples of AP-101. 30-Sep-05 AMPD L S S

PI.ORP-06.4
Complete AP-101 Transfer system preparations and Integrated testing. 
Complete CHG Startup Checklist for transfer of Tank Waste to the Waste 
Treatment Plant.

30-Sep-05 AMPD L S S

PI.ORP-06.5 Complete AN-101 transfer system preparation and operational testing.  
Complete CHG startup checklist for transfer of waste. 30-Sep-06 AMPD L S S

* All DOE Actions are concurrence. Page 11 Appendix A



Tank Farm Operations 
Contract No. DE-AC27-99RL14047
CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions TFC Contract
Mgmt Plan

DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE 
Lead*

AMPD AMSR AMO AMIC CO AMSQ OSR BMA OCC ORP 
MGR

PI.ORP-06.6
Complete AZ-101 Transfer system preparations and Integrated testing.  
Complete CHG Startup Checklist for transfer of Tank Waste to the Waste 
Treatment Plant.

30-Sep-06 AMPD L S S

PI.ORP-07.1
Acquire Cold Test, Training, and Mock-up Facility (CTTMF) and initiate 
testing in facility.  CTTMF must incorporate features that support identified 
near term needs of SST Program.

30-Jun-02 AMSR L

PI.ORP-07.2 Complete and submit to ORP the Conceptual Design Report (CDR) for C-
104 Retrieval. 28-Sep-01 AMSR L

PI.ORP-07.3

Complete draft Functions and Requirements (F&R) document for tank C-
104, and submit to ORP; detailed SST target retrieval specification, LDMM 
spec, both based on environmental risk/cost and retrieval / leak loss.  
Instrumentation and operational experience.

30-Apr-01 AMSR L

PI.ORP-07.4
Complete C-104 sludge/hard heel, confined sluicing and robotic 
technologies, waste retrieval cold demonstration.  Must satisfy TPA-M-45-
03G.

30-Apr-04 AMSR L

PI.ORP-07.5
Complete C-104 sludge/hard heel, confined sluicing and robotic 
technologies, waste retrieval design (to include physical systems including 
design and operating strategies necessary for LDMM).

30-Jul-04 AMSR L

PI.ORP-07.6
Complete C-104 sludge/hard heel, confined sluicing and robotic 
technologies, waste retrieval construction (to include physical systems 
including those necessary for LDMM).

30-Jul-06 AMSR L

PI.ORP-08.01 Establish acceptance criteria for transferring 242-T evaporator for 
Deactivation and Demolition (D&D). 30-Oct-02 AMO L

PI.ORP-08.02 Complete the interim stabilization of 244-AR vault in accordance with M-45-
11A. 30-Sep-03 AMO L

PI.ORP-08.03 Complete the interim stabilization of 244-CR Vault per RPP-6029 Rev 0. 30-Sep-04 AMO L

PI.ORP-08.04 Perform all work defined in acceptance criteria for turnover of 242-T 
evaporator to the D&D contractor. 30-Sep-05 AMO L

PI.ORP-08.12S.A
Complete construction of 62.5 MVA electrical substation and 230KV 
transmission lines to supply power to the Waste Treatment Contractor 
facilities targeted for completion.

31-Aug-01 AMO L

PI.ORP-08.12S.B Complete construction of piping from the Vitrification Facility to the Liquid 
Effluent Treatment System (LETS) targeted for completion. 31-Aug-01 AMO L

PI.ORP-08.12S.C Complete project closeout activities. 31-Aug-01 AMO L

PI.ORP-09.1 Implement and commence execution of the Reliability Centered 
Maintenance (RCM) program for DST Farms. 30-Sep-01 AMO L

PI.ORP-09.2 Condition assessment evaluations for four tank farms – AW, AP, AY and 
SY.  Scope includes updating present condition assessment. 28-Feb-02 AMO L

PI.ORP-09.3 Expand the RCM program developed in FY 2001 to encompass DST 
ventilation systems.  The expanded program will be operational. 30-Sep-03 AMO L

PI.ORP-09.4 Implement pilot predictive maintenance program for DST ventilation 
systems. 30-Jun-03 AMO L

PI.ORP-09.5 Update Master Equipment List and provide an Operations and Maintenance 
(O&M) strategy for Tank Farm operations through 2018. 31-Dec-04 AMO L

PI.ORP-09.6 Accomplish C Farm upgrades to support retrieval of C-104. 30-Jul-06 AMO L
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PI.ORP-09.7 Complete LCAM Baseline Assessments 5 Year update. 30-Jun-06 AMO L

PI.ORP-10.1a) Submit a written report to ORP which meets the requirements of Section 5 
of the Washington Administrative Orders. 16-Nov-00 AMO L

PI.ORP-10.1b) Submit a written report to ORP which meets the requirements of Section 6 
of the Washington Administrative Orders. 18-Jun-01 AMO L

PI.ORP-10.1c) Submit a written report to ORP which meets the requirements of Section 7 
of the Washington Administrative Orders. 30-Aug-01 AMO L

PI.ORP-10.2 Submit a project plan to ORP that includes the deliverables required and 
defined by the above Administrative Orders. 30-Nov-00 AMO L

PI.ORP-10.3a)

Submit a written report to ORP, which meets the requirements of Section 8 
of the Administrative Order, documenting results of ultrasonic testing of the 
primary tank walls in four DSTs not previously examined by ultrasonic 
testing.  Forfeit fee if not met.

30-Aug-02 AMO L

PI.ORP-10.3b)

Submit a written report to ORP, which meets the requirements of Section 9 
of the Administrative Order, documenting results of ultrasonic testing of the 
primary tank walls in four DSTs not previously examined by ultrasonic 
testing.  Forfeit fee if not met.

30-Aug-03 AMO L

PI.ORP-10.3c)

Submit a written report to ORP, which meets the requirements of Section 10 
of the Administrative Order, documenting results of ultrasonic testing of the 
primary tank walls in four DSTs not previously examined by ultrasonic 
testing. Forfeit fee if not met.

30-Aug-04 AMO L

PI.ORP-10.3d)

Submit a written report to ORP, which meets the requirements of Section 11 
of the Administrative Order, documenting results of ultrasonic testing of the 
primary tank walls in four DSTs not previously examined by ultrasonic 
testing. Forfeit fee if not met.

30-Aug-05 AMO L

PI.ORP-10.3e)

Submit report to ORP, which meets 2 of 6 of the requirements of Section 13 
of the Administrative Order, documenting results of ultrasonic testing of the 
primary tank walls in two DSTs previously examined by ultrasonic testing.  
Forfeit fee if not met.

30-Aug-06 AMO L

PI.ORP-10.3f)
Submit Integrity Assessment report for the DST system to ORP, which 
meets the requirements of Section 12 of the Administrative Order.  Forfeit 
fee if not met.

28-Feb-06 AMO L

PI.ORP-11.1

Preparation and issuance of engineering evaluations, studies and reports, 
and design of the required upgrades identified in HNF-3327, Rev 0., “242-A 
Evaporator Life Extension Study,” to ensure the continued availability of the 
Evaporator.

30-Sep-03 AMO L

PI.ORP-11.2 Complete Construction and acceptance testing of the upgrades. 30-Sep-05 AMO L

PI.ORP-12.1 Perform the following tank waste samples; 10 Core Samples, 14 Grab 
Samples, and 6 Type IV Vapor Samples. 30-Sep-01 AMO L

PI.ORP-12.2
Complete Laboratory Analysis Reports (LARs) for the following tank waste 
samples; 2 LARs Based on Core Samples, 12 LARs Based on Grab 
Samples, and 6 LARs Based on Vapor Samples

30-Sep-01 AMO L

PI.ORP-12.3(b1) Complete the Draft FY 2002 Technical Sampling Basis – Waste Information 
Requirements Documents (TSB-WIRD). 15-Jun-01 AMO L

PI.ORP-12.3(b2) Complete the Final FY 2002 Technical Sampling Basis – Waste Information 
Requirements Documents (TSB-WIRD) 20-Aug-01 AMO L
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PI.ORP-12.4(b1) Complete 12 Tank Characterization Reports (TCRs). 20-Sep-01 AMO L
PI.ORP-12.4(b2) Complete all deliverables defined in the FY01 TSB-WIRD. 30-Sep-01 AMO L

PI.ORP-12.4(b4) Complete inputting the LAR Characterization Data into the electronic 
database within 7 days of LAR publication. 30-Sep-01 AMO L

PI.ORP-13.01 Complete and submit to ORP a draft update to the Single Shell Tank (SST) 
Closure Work Plan 30-Aug-01 AMSR L

PI.ORP-13.02

Complete and submit to ORP the Options Report for identifying and 
assessing actions necessary to increase compliant tank space to retrieve 
SST waste as prescribed in M-45-12-T01.  Draft will precede by  15 
calendar days.

15-Apr-01 AMSR L

PI.ORP-13.03a)
Decommission unneeded water lines in Waste Management Area (WMA) S-
SX that are currently active and potentially leaking water to the surrounding 
soil.

30-Aug-01 AMSR L

PI.ORP-13.03b) Construct surface barriers or diversions to prevent run-on of water, at WMA 
U. 30-Aug-01 AMSR L

PI.ORP-13.04 Complete soil sampling in two characterization boreholes per approved 
work plan in WMA B-BX-BY. 30-Aug-01 AMSR L

PI.ORP-13.05a) Issue to ORP the T/TX-TY site-specific work plan addendum for submittal to 
the Washington State Department of Ecology. 22-Mar-01 AMSR L

PI.ORP-13.05b) Complete borehole sampling at WMAs T/TX-TY in accordance with the 
T/TX-TY site-specific work plan addendum submitted for M-45-54. 30-Sep-02 AMSR L

PI.ORP-13.06 Submit to ORP for review and comment the Field Investigation Report (FIR) 
for WMA B-BX-BY to support M-45-55-T02. 15-Dec-02 AMSR L

PI.ORP-13.07

Submit to ORP an update to the SST Closure Work Plan.  This work plan 
will incorporate Ecology comments that were provided on the FY 2001 draft 
update to the SST Closure Work Plan and incorporate elements of TPA M-
45-06-T05.

15-Apr-02 AMSR L

PI.ORP-13.08 Submit to ORP for review and comment an FIR for WMA T/TX-TY to 
support M-45-55-T03. 15-May-03 AMSR L

PI.ORP-13.09
Submit to ORP for review and approval a Phase 1 RFI Report integrating 
results of data gathering activities and evaluations for WMAs S-SX, T/TX-
TY, and B-BX-BY to support TPA M-45-55.

15-Jan-04 AMSR L

PI.ORP-13.10
Complete and submit to ORP a draft update to the SST Closure Work Plan. 
This work plan will incorporate updates to Vadose Zone data and 
incorporate elements of TPA M-45-06-T06.

30-May-04 AMSR L

PI.ORP-13.11 Submit to ORP a draft update to the SST Closure Work Plan.  Will 
incorporate elements of TPA M-45-06-T07. 30-May-06 AMSR L

PI.ORP-14.1 Complete contractor approved Functions and Requirements (F&R) 
document for tank S-102 and submit to ORP; TPA M-45-05-T16. 31-Aug-02 AMSR L

PI.ORP-14.2 Award procurement subcontract(s) for equipment and/or systems that will 
be utilized in the retrieval of the contents of SST for tank S-102. 30-Sep-03 AMSR L

PI.ORP-14.3

Complete tank S-102 retrieval project design, to include physical systems 
including design and operating strategies necessary for LDMM.  Design 
shall be submitted to ORP approved by the contractor meeting 
requirements of TPA M-45-05B.

31-Jan-04 AMSR L
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PI.ORP-14.4
Complete tank S-102 initial waste retrieval project construction to include 
physical systems including those necessary for leak detection and 
monitoring and mitigation.  Must meet requirements of TPA M-45-05C.

30-Sep-05 AMSR L

PI.ORP-14.5
Complete initial waste retrieval from Tank S-102 per TPA M-45-05A.  
Completion subject to safe storage space availability consistent with TPA M-
45-00B.

31-Jul-06 AMSR L

PI.ORP-15.1(b01a) Modify the Tank Farm Contractor (TFC) RPP baseline consistent with 
contract extension. 15-May-01 ORP 

MGR S S S S S S S L

PI.ORP-15.1(b01b)
Provide the supporting TFC baseline package to ORP each year by March 
1 fully integrated with the WTP contractor and supporting other Hanford 
contractors’ baseline packages.

01-Mar-02 ORP 
MGR S S S S S S S L

PI.ORP-15.1(b01c) Modify the Tank Farm Contractor (TFC) RPP baseline consistent with WTP 
contract. 01-Sep-01 ORP 

MGR S S S S S S S L

PI.ORP-15.1(b07) By December 15 of each year CHG will provide to ORP the appropriate 
allocation of funds for the next fiscal year by PBS and by line item. 15-Dec-01 ORP 

MGR S S S S S S S L

PI.ORP-15.1(FY01) Baseline Management 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.2(FY01) Quality Assurance 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.2(FY01) Technical Foundation 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.3(FY01) Conduct of Engineering Program 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.4 (FY01) Conduct of Operations 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.5 (FY01) Engineering Excellence-Tank Farm Operations 15-Dec-01 ORP 
MGR S S S S S S S L

PI.ORP-15.1(FY02) Baseline Management 15-Dec-02 ORP 
MGR S S S S S S S L

PI.ORP-15.2(FY02) Safety Basis Implementation 15-Dec-02 ORP 
MGR S S S S S S S L

PI.ORP-15.3 (FY02) Engineering Excellence-Tank Farm Operations 15-Dec-02 ORP 
MGR S S S S S S S L

PI.ORP-15.4 (FY02) Quality Assurance 15-Dec-02 ORP 
MGR S S S S S S S L

PI.ORP-16.3(p1)
CHG shall submit a detailed transition plan (CHG to new WTP contractor 
transition) in draft by December 1, 2000, and shall work with DOE to obtain 
concurrence on this transition plan prior to January 15, 2001.

15-Jan-01 AMPD L

PI.ORP-16.3(p2) CHG shall complete the transition activities in accordance with the transition 
plan. 15-Jan-01 AMPD L

PI.ORP-17.01 Complete Evaporator Condenser Replacement.  (BCWS $1200K) 30-Sep-06 AMO L
PI.ORP-17.02 Complete Deactivation of 702-A.  (BCWS $737K) 30-Sep-06 AMO L
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PI.ORP-17.03 Complete Resolve Single-Shell Tank (SST) Domeload Conservatism.  
(BCWS $462K) 30-Sep-06 AMO L

PI.ORP-17.04 Complete Standard Hydrogen Monitoring System (SHMS), remove and 
isolate.  (BCWS $248.4K) 30-Sep-06 AMO L

PI.ORP-17.05 Complete Information Resource Management (IRM) Integrated Data 
Management System Pilot.  (BCWS $390K). 30-Sep-06 AMO L

PI.ORP-17.06 Complete Inactive S/SX Work.  (BCWS $246K) 30-Sep-06 AMO L
PI.ORP-17.07 Complete 16 TMACS Connections.  (BCWS $727.3K) 30-Sep-06 AMO L
PI.ORP-17.08 Complete CASS to TMACS for six locations.  (BCWS $307.6K) 30-Sep-06 AMO L

PI.ORP-17.09 Reduce Contamination Zones in SST Farms by 400,000 sq. meters.  
(BCWS $1,183K) 30-Sep-06 AMO L

PI.ORP-17.10 Complete ENRAF - Liquid Level Gauge Upgrades.  (BCWS $267K) 30-Sep-06 AMO L
PI.ORP-17.11 Complete Drawing Upgrades.  (BCWS $797K) 30-Sep-06 AMO L
PI.ORP-17.12 Complete installation of Raw Water Totalizers.  (BCWS $109K) 30-Sep-06 AMO L

PI.ORP-17.14 Complete Electrical Circuit Verification Elementary Drawings.  (BCWS 
$513K) 30-Sep-06 AMO L

PI.ORP-17.15 Complete Liquid detection monitoring and mitigation (LDMM) Technology 
Assessment Comparison Report.  (BCWS $100K) 30-Sep-06 AMO L

PI.ORP-18.1 Complete 20 percent physical progress of construction of the Project W-520 
Immobilized Low Activity Waste (ILAW) Disposal Facility. 30-Sep-05 AMPD L

PI.ORP-18.2 Complete 80 percent physical progress of construction of the Project W-520 
ILAW Disposal Facility. 30-Sep-06 AMPD L

PI.ORP-19.A Complete the addition of sufficient caustic to Tank AY-101 to bring 
calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L

PI.ORP-19.B Complete the addition of sufficient caustic to Tank AY-102 to bring 
calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L

PI.ORP-19.C Complete the addition of sufficient caustic to Tank AN-102 to bring 
calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L

PI.ORP-19.D Complete the addition of sufficient caustic to Tank AN-107 to bring 
calculated bulk hydroxide concentration within chemistry specification 30-Sep-01 AMO L

PI.ORP-19.E

Restore annulus vent flow to AY-101, isolate source of water intrusion into 
AY-101 annulus, and perform video inspect of the annulus for AZ-102. AN-
107, AN-102, and AY-102 annulus vent systems must be in operation in 
accordance with the existing baseline.

30-Sep-01 AMO L

PI.ORP-19.F Replace tank AN-107 corrosion probe 30-Sep-01 AMO L

PI.ORP-19.G Procure an Ultra Sonic Testing (UT) crawler for the Tank Integrity 
Assessment Project. 30-Sep-01 AMO L

PI.ORP-19.H Develop a Double-Shell Tank (DST) chemistry surveillance program for 
corrosion protection 30-Sep-01 AMO L

PI.ORP-19.I Complete verification sampling on tanks AY-101, AY-102, AN-102, and 
issue final report on chemistry status of tanks. 30-Sep-02 AMO L

PI.ORP-19.J Deploy new and modified nondestructive examination (NDE) and cleaner 
crawler system in Tank AY-101 30-Nov-01 AMO L
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PI.ORP-19.K Complete inspection of Tank AY-101 with the new/modified NDE crawler 
systems. 30-Jun-02 AMO L

PI.ORP-19.L Complete video and radiological evaluation of tank AY-101. 01-Oct-01 AMO L

PI.ORP-19.M Complete gas penetrant evaluation of potential tank wall penetration at two 
identified stained areas of Tank AY-101. 28-Feb-02 AMO L

PI.ORP-19.N Complete video inspection of Tanks AW-101, AW-102, AW-106, AY-102, 
AZ-101, and AZ-102 30-Sep-01 AMO L

PI.ORP-19.O Complete the addition of sufficient nitrite to Tank AY-102 to bring calculated 
bulk nitrite concentration within chemistry specification. 30-Nov-01 AMO L

PI.ORP-19.P Complete grab sampling and analysis on Tank AZ-102 30-Dec-01 AMO L
PI.ORP-19.Q Complete an air lift circulator mixing evaluation on Tank AY-102. 30-Sep-02 AMO L

PI.ORP-20.1 Issue final Functions and Requirements (F&R) Document for tank S-112 to 
ORP. 30-Nov-01 AMSR L

PI.ORP-20.2

Complete tank S-112 saltcake waste retrieval design (to include physical 
systems including design and operating strategies necessary for leak 
detection mitigation and monitoring (LDMM)) to meet the elements 
specified in M-45-03D.

31-Mar-03 AMSR L

PI.ORP-20.3
Complete tank S-112 saltcake waste retrieval construction  (to include 
physical systems including design and operating strategies necessary for 
LDMM) to meet the elements specified in M-45-03E.

31-Jul-04 AMSR L

PI.ORP-20.4
Complete full-scale saltcake waste retrieval demo at S-112.  Waste shall be 
retrieved to DST system to the limits of the technology (or technologies) 
selected. This product will meet the elements specified in M-45-03C.

31-Jul-05 AMSR L

PI.ORP-22.1 Complete 20 percent physical progress of construction of the Project W-464 
modifications to the Canister Storage Building. 30-Sep-05 AMPD L

PI.ORP-22.2 Complete 60 percent physical progress of construction of the Project W-464 
modifications to the Canister Storage Building. 30-Sep-06 AMPD L

PI.ORP-23.1
CHG will submit a contractor-prepared and ORP approved overall Strategy 
Plan for managing Double Shell Tank Farm systems for TPA Milestone M-
43.

31-Jul-02 AMPD L

PI.ORP-23.2 CHG will submit E-525 Initial Design Report to ORP 30-Jun-03 AMPD L

PI.ORP-24.1 Issue a process control plan (U-107 Saltcake Dissolution Proof of Concept). 01-May-01 AMSR L

PI.ORP-24.2(a) Design, procure, install, and perform an acceptance test on a system to 
dissolve saltcake in Tank U-107. 30-Sep-01 AMO L

PI.ORP-24.2(b) Submit completion letter. 30-Oct-01 AMO L

PI.ORP-24.3(a)
Operate the system as specified by the process control plan; monitor 
results, and transfer at least 100,000 gallons of fluid from U-107 to the DST 
system.

30-Sep-02 AMO L

PI.ORP-24.3(b) Submit completion letter. 31-Oct-02 AMO L

PI.ORP-24.4 Obtain a sample during the operating period and analyze to measure the 
physical and chemical characteristics of the process fluid. 30-Nov-02 AMO L

PI.ORP-24.5
Submit a saltcake dissolution summary letter report on saltcake dissolution 
proof of concept results on Tank U-107 to DOE.  Report to include lessons 
learned for use in S-112 design.

31-Dec-02 AMO L
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PI.ORP-25.1(1) Complete construction of up-gradient surface water run-on controls at S/SX 
Farms. 30-Sep-01 AMO S L

PI.ORP-25.1(2) Complete leak testing the identified pressurized waterline at U Farm. 30-Sep-01 AMO S L

PI.ORP-25.2 Complete construction of up-gradient surface water run-on controls at T, 
TX, and TY Farms. 30-Sep-01 AMO S L

PI.ORP-25.3 Provide trained and qualified personnel to the MACTEC ERS gamma-
logging contract for dry wells located within the SST Farms for FY 2001. 30-Sep-01 AMO S L

PI.ORP-25.4 In preparation for fieldwork in C Waste Management Area, accelerate the 
compilation of A, AX, and C tank farms operational histories. 30-Sep-01 AMO S L

PI.ORP-26.A Complete project activities for SN-650 transfer line activation to make 241-
AP-102 available as a receiving tank for saltwell waste transfers. 30-Sep-01 AMO S L

PI.ORP-26.B Complete waste transfers tank 241-AP-106 to tank 241-AP-108 and tank 
241-AP-102 to tank 241-AP-106.  30-Sep-01 AMO S L

PI.ORP-26.C Transfer saltwell pumping or crosssite transfer waste through SN-650 to 
tank 241-AP-102. 15-Oct-01 AMO S L

PI.ORP-27.1 Complete ultrasonic testing (UT) reinspection of Double-Shell Tanks 
(DSTs) AP-108. 30-Sep-02 AMO S L

PI.ORP-27.2 Complete the addition of sufficient caustic to DSTs AZ-102 and AN-106 to 
bring calculated bulk hydroxide concentration within chemistry specification. 30-Sep-02 AMO S L

PI.ORP-27.3

Complete the preparations to make the Synthetic Aperture Focusing 
Technique/Tandem-Synthetic Aperture Focusing Technique (SAFT/T-
SAFT) ultrasonic inspection tool ready for deployment in a Double Shell 
Tank (DST).  

30-Sep-02 AMO S L

PI.ORP-27.4 Complete video inspections of the following DSTs: AN-101, AN-102, AN-
103, AN-104, AN-106, AN-107, AP-107, AP-108, AW-103, and AW-104. 30-Sep-02 AMO S L

PI.ORP-28.1 Update the “Approach for Interim Closure Demonstrations” and submit to 
the Office of River Protection. 15-Jun-02 AMO S L

PI.ORP-28.2 Complete the Accelerated Tank Closure Demonstration (ATCD) Data 
Assessment and submit to ORP. 15-Aug-02 AMO S L

PI.ORP-28.3 Complete ATCD Alternatives Generation and Analysis and submit to ORP. 15-Sep-02 AMO S L

PI.ORP-28.4 Complete ATCD Basis of Design and submit to ORP. 30-Sep-02 AMO S L
PI.ORP-28.5 Complete retrieval of additional waste from first ATCD tank. 31-Jan-04 AMO S L
PI.ORP-28.6 Complete closure of first ATCD tank. 30-Mar-04 AMO S L
PI.ORP-28.7 Complete closure of additional 4 ATCD tanks. 31-Dec-04 AMO S L

PI.ORP-29.1a Develop a Planning and Technical Integration Project Plan for the overall 
integration of the TIBDT, MAI, and C3T teams. 30-Apr-02 MGR S L

PI.ORP-29.1b Develop a communications plan for the Planning and Technical Integration 
of work initiatives. 30-Apr-02 MGR S L

PI.ORP-29.1c Develop the project plan for the MAI Project 15-Apr-02 MGR S L
PI.ORP-29.1d Develop the project plan for the C3T Project. 15-Apr-02 MGR S L
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PI.ORP-29.2

Issue the contractor-prepared and ORP approved (see Assumptions, 
Section 4) Programmatic Environmental Review Report, which is consistent 
with the strategy described in the Performance Management Plan for the 
Accelerated Cleanup of the Hanford Site.

26-Jul-02 MGR S L

PI.ORP-29.3
Issue a contractor-prepared and ORP approved (see Define Completion, 
Section 4) recommendation for alternative technologies for potential 
mission acceleration. 

31-Jul-02 MGR S L

PI.ORP-29.4

Develop and document the U. S. Department of Energy, Office of River 
Protection (ORP) strategy for the revised and mutually agreed to, or 
determination by ORP of the reasonableness of product, Performance 
Management Plan for Accelerated Cleanup of the Hanford Site consistent 
with the 3/05/02 letter of intent.

1-Aug-02 MGR S L

PI.ORP-29.5
Develop a draft supplemental analysis to the Environmental Impact 
Statement (EIS) providing the regulatory basis for alternative retrieval, 
immobilization, and closure demonstrations.

30-Aug-02 MGR S L

PI.ORP-29.6 Develop a target baseline. 30-Sep-02 MGR S L
PI.ORP-29.7 Complete hot laboratory testing of alternative technologies. 31-Aug-03 MGR S L
PI.ORP-29.8 Complete cold pilot demonstrations of selected technologies. 31-Aug-04 MGR S L

PI.ORP-29.9

Complete the River Protection Project (RPP) PBS Level integrated 
schedule and WBS for 2035 cleanup completion for incorporation into a 
Hanford Site integrated schedule consistent with the Performance 
Management Plan for Accelerated Cleanup of the Hanford Site.

1-Jan-03 MGR S L

PI.ORP-29.10

Provide to ORP a detailed baseline revision supporting accelerated cleanup 
for integration within the Hanford Site baseline consistent with the 
Performance Management Plan for Accelerated Cleanup of the Hanford 
Site.

31-Jan-04 MGR S L

PI.ORP-31.1 Complete isolation of stack 296-P-16 (241-C-105/6). 29-Mar-03 AMO L
PI.ORP-31.2 Complete isolation of stack 296-A-25 (244-A). 30-Sep-03 AMO L
PI.ORP-31.3 Complete isolation of stack 296-A-B-28 (244-BX) 30-Sep-04 AMO L
PI.ORP-31.4 Complete isolation of stack 296-T-18 for (244-TX). 30-Sep-05 AMO L
PI.ORP-31.5 Complete isolation of stack 296-S-22 for 244-S DCRT. 30-Sep-05 AMO L
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